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Dear Jim:

Attached is the 63" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigation/
Feasibility Study (SRI/FS). This progress report is submitted as per Paragraph 37 of
the February 2007 Administrative Settlement Agreement and Order on Consent
(AOC) for Remedial Investigations/Feasibility Studies (Docket No. V-W-07-C-864),
as well as Section 7.1 of the associated Statement of Work (SOW). If you have any
questions, please do not hesitate to contact me.
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ARCADIS !f

Michael J. Erickson, P.E.
Vice President
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Areas 1, 2, and 3

REPORT #63, MAY 2012

Significant Developments and Activities during the Period, Including Actions Undertaken Pursuant to the
AOC and SOW

On May 2, the U.S. Fish and Wildlife Service (USFWS) forwarded to ARCADIS an updated species
spreadsheet and the Walters (2010) article.

On May 2, the Michigan Department of Environmental Quality (MDEQ) provided to USEPA comments on the

Plainwell Bank Conditions Monitoring Report. The USEPA forwarded these comments to ARCADIS on May
11.

On May 7, ARCADIS forwarded to John Kern, Ph.D. of KERN Statistical Services, Inc. lists of species that
have been genetically sequenced to date by Dr. Sean Kennedy of the University of Ottawa and a list of
species identified at the Site.

On May 7, ARCADIS forwarded to USEPA and MDEQ the locations for additional proposed soil and sediment
sample locations in Area 2.

On May 8, ARCADIS forwarded to USEPA and MDEQ revised transect survey data for select points in Area
3.

On May 10, USEPA forwarded to ARCADIS approval of the Area 3 SRI/FS Work Plan.

On May 15, ARCADIS forwarded to USEPA and MDEQ the conceptual layout for soil sampling and focused
reconnaissance in Area 3.

On May 15, USEPA, MDEQ, Georgia-Pacific LLC (Georgia-Pacific), and ARCADIS participated in a
conference call to discuss the Area 2 supplemental sediment and soil core sampling.

On May 16, USEPA, Georgia-Pacific, and ARCADIS met in Chicago to discuss the project.

On May 18, ARCADIS submitted to USEPA the proposed Area 2 supplemental soil and sediment Field
Sampling Plan (FSP).

On May 29, USEPA forwarded to ARCADIS approval of the proposed Area 2 supplemental soil and sediment
FSP.

Georgia-Pacific awaits the following:
— USEPA's approval of the Area 1 SRI Report

— USEPA'’s approval of Former Plainwell Impoundment and Plainwell No. 2 Dam Area 2011 Bank
Conditions Monitoring Report

— USEPA’s comments on the Area 1 Alternatives Screening Technical Memorandum (Area 1 ASTM)

Page:

G:\Div11\Doc12\B0064539\B0064539_0091211100_May 2012_Monthly_SRIFS.docx
6/12/2012 1/3



Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Areas 1, 2, and 3

REPORT #63, MAY 2012
Data Collected and Field Activities Conducted during the Period
* On May 3, ARCADIS completed the annual inspection of vegetation and banks as a part of the 2012 Plainwell
Bank Conditions Monitoring Report. The results of this inspection will be included in the Draft 2012 Plainwell

Bank Conditions Monitoring Report.

* On May 3, Mateco Drilling Company completed monitoring well removal in the former Plainwell Impoundment
Time Critical Removal Action (TCRA) Area.

* On May 11, Cardno JFNew completed the replanting of trees and shrubs in the Plainwell No. 2 Dam TCRA
Area.

Laboratory Data Received during the Period
* In May, ARCADIS received analytical results from TestAmerica Laboratories Inc. (TestAmerica) for archived
Area 2 soil and sediment samples submitted for non-PCB analysis in April. Table 1 lists the sample analytical

results received from TestAmerica in May by sample delivery group (SDG).

* On May 11, CDM Smith forwarded to ARCADIS the latest MDEQ database update, which includes 2011
quarterly inlet/outlet surface water event data.

* ARCADIS awaits the long-term monitoring fish tissue PCB concentration data for sampling conducted in fall
2011 (scheduled to be received in summer 2012) from MDEQ.

Problems

* None.

Actions Taken to Correct Problems

®* No problems.

Developments Anticipated during the Next Two Reporting Periods

* During the week of June 4, ARCADIS is scheduled to perform additional supplemental soil and sediment
sampling in the Otsego City Impoundment (Area 2) with oversight by USEPA and MDEQ.

* In June, ARCADIS anticipates submitting an Area 3 Proposed Reconnaissance Plan and Preliminary
Sampling Design to USEPA. Upon approval of this plan from USEPA, in June, ARCADIS anticipates
performing field reconnaissance in the former Otsego Impoundment, with oversight from USEPA and MDEQ.

* In June, ARCADIS anticipates receiving USEPA’s comments on the Area 1 ASTM.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Areas 1, 2, and 3

REPORT #63, MAY 2012

* In June, ARCADIS anticipates holding a preliminary conference call to discuss the Area 2 SRI Report and the
Area 1 Feasibility Study Report.

* In July, ARCADIS anticipates holding a preliminary Area 1 Feasibility Study planning meeting with USEPA.
* In July, ARCADIS anticipates holding a meeting with USEPA to plan the Area 2 SRI Report.
* In July, ARCADIS anticipates submitting the Draft 2012 Plainwell Bank Conditions Monitoring Report.

®* The validated analytical data received in May will be included in the July monthly report. These data include
the non-PCB analytical results for the archived Area 2 soil and sediment samples.
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #63, May 2012

Table 1 - Area 2/Otsego City Impoundment Phase 2 Investigation - SDG Received in May 2017

SDG Location Sample ID De[()it:crézgval Date Collected Media Analysis Date Received

10334 OCTBS-02 K26755 6-12 10/11/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-48 K26760 6-12 10/12/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-58 K26794 57 - 60 10/12/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-63 K26805 12-24 10/12/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-73' K26813 19 -27 10/12/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-78 K26827 31-35 10/13/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-83 K26838 12-24 10/13/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-102 K26856 36 -40 10/14/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-08 K27005 0-4 10/19/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-23 K27024 24 -36 10/19/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-33 K27030 29-37 10/19/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCTBS-07 K27161 53 - 66 10/21/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-38 K27188 0-6 10/25/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-43 K27197 12-20 10/25/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-120 K27206 7-14 10/25/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCTBS-27 K27222 14-23 10/25/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCTBN-21 K27257 35-42 10/26/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCTBS-22 K27271 31-45 10/26/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCTBS-26 K27377 63-73 10/26/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCIFP-134 K27403 35-42 10/27/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCTBN-16 K27419 24 -32 10/27/2011 Soil SVOCs/Pesticides/Metals 5/7/2012
OCISED-18 K57038 0-5 11/1/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-03 K57119 46 -55 11/2/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-23 K57123 12-27 11/2/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-532 K57196 6-12 11/3/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-38 K57241 0-6 11/3/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-48 K57248 6-12 11/3/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-63 K57292 6-13 11/4/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-73 K57294 6-12 11/4/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCISED-68 K57308 21-25 11/4/2011 Sediment SVOCs/Pesticides/Metals 5/7/2012
OCTBS-02 K26755 6-12 10/11/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-48 K26760 6-12 10/12/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-58 K26794 57 - 60 10/12/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-63 K26805 12-24 10/12/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-73"% K26813 19-27 10/12/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-78* K26827 31-35 10/13/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-83 K26838 12-24 10/13/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-102 K26856 36 -40 10/14/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-08 K27005 0-4 10/19/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-23 K27024 24 - 36 10/19/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-33 K27030 29-37 10/19/2011 Soil PCDD/PCDF 5/15/2012
OCTBS-07 K27161 53 - 66 10/21/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-38 K27188 0-6 10/25/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-43 K27197 12-20 10/25/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-120 K27206 7-14 10/25/2011 Soil PCDD/PCDF 5/15/2012
OCTBS-27 K27222 14 -23 10/25/2011 Soil PCDD/PCDF 5/15/2012
OCTBN-21 K27257 35-42 10/26/2011 Soil PCDD/PCDF 5/15/2012
OCTBS-22 K27271 31-45 10/26/2011 Soil PCDD/PCDF 5/15/2012
OCTBS-26 K27377 63-73 10/26/2011 Soil PCDD/PCDF 5/15/2012
OCIFP-134 K27403 35-42 10/27/2011 Soil PCDD/PCDF 5/15/2012
OCTBN-16 K27419 24 -32 10/27/2011 Soil PCDD/PCDF 5/15/2012
OCISED-18 K57038 0-5 11/1/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-03 K57119 46 -55 11/2/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-23 K57123 12-27 11/2/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-53 K57196 6-12 11/3/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-38 K57241 0-6 11/3/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-48 K57248 6-12 11/3/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-63 K57292 6-13 11/4/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-73 K57294 6-12 11/4/2011 Sediment PCDD/PCDF 5/15/2012
OCISED-68 K57308 21-25 11/4/2011 Sediment PCDD/PCDF 5/15/2012

See Notes on Page 2.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #63, May 2012

Table 1 - Area 2/Otsego City Impoundment Phase 2 Investigation - SDG Received in May 2017

Notes:

1- Since sample jar for K26814 was broken, K26813 was submitted for analysis. This sample was selected from the same PCB concentration
range as K26814.

2 - K57196 sample jar for SVOCs/Pesticides/Metals analyses was broken during shipping. But, sample was intact in the broken jar. Therefore,
laboratory performed required analyses on this samples.

3 - K26813 sample jar for PCDD/PCDF analysis was broken during shipping. But, sample was intact in the broken jar. Therefore, laboratory
performed required analyses on this samples.

4 - K26827 sample jar for PCDD/PCDF analysis was broken during shipping. But, sample was intact in the broken jar. Therefore, laboratory
performed required analyses on this samples.

PCDD/PCDF = Polychlorinated dibenzo-p-dioxin/polychlorinated dibenzofuran

SDG = sample delivery group

SVOCs = Semivolatile Organic Compounds
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